

Minor Project

TeamStick

GANTT CHART
<https://github.com/sewaksunar/auto-stick-packer>

Project lead

Sewak Sunar Prit Narayan

Indra Narayan Sashi Mandal

Project start: **Mon, 6/8/2026**

Display week: **1**

TASK	ASSIGNED TO	PROGRESS	START	END
Proposal & Conceptual Design				
Team Formation & Title Selection	Team	100%	6/8/26	6/9/26
Concept Generation & Preliminary Design	Sewak Sunar	100%	6/8/26	6/10/26
Literature Review & Existing Solution Analysis	Prit Narayan	100%	6/9/26	6/10/26
Technical and Economic Feasibility Study	Sashi Mandal	100%	6/9/26	6/10/26
Problem Identification & Requirement Analysis	Indra Narayan	100%	6/9/26	6/10/26
Title Declaration & Proposal Defense	Team	50%	6/11/26	6/12/26
Detailed Modeling (FreeCAD) & Tool Validation				
Detailed Modeling (FreeCAD) & Tool Validation	Sewak Sunar	0%	6/13/26	7/13/26
FreeCAD Assembly	Sewak Sunar	0%	6/28/26	7/13/26
Kinematic Analysis	Sewak Sunar	0%	7/3/26	7/13/26
Dynamic Analysis	Sewak Sunar	0%	7/3/26	7/13/26
Manufacturing Aspect & Feasibility				
Material Selection	Prit Narayan	0%	6/14/26	7/17/26
Tool Selection	Prit Narayan	0%	6/14/26	7/17/26
Cost Estimation	Sashi Mandal	0%	6/14/26	7/17/26
Production Feasibility	Indra Narayan	0%	6/14/26	7/17/26
Testing and validation	Team	0%	6/14/26	7/17/26
Minor Project Title Defence (Mid-Term Presentation)				
Preparation of Report on Process	Sewak Sunar	0%	6/20/26	6/23/26
Prepation of Presentation on Process	Sewak Sunar	0%	6/20/26	6/23/26
Minor Project Title Defence (Mid-Term Presentation)	Team	0%	6/24/26	6/26/26
Documentation & Defense				
Final Design Refinement & Standards Validation	Team	0%	6/20/26	7/17/26
Report Writing (APA 7th Edition Standards)	Sewak Sunar	0%	6/20/26	7/17/26
Evaluate progress	Team	0%	7/13/26	7/17/26
Milestone: Final Report Submission	Team	0%	7/17/26	7/19/26
Milestone: Final Presentation & Defense	Team	0%	7/19/26	7/21/26

